1	ID	Task Mode	Task Name			Duration	Start	Finish	Feb Mar	Qtr 2, 2022 Apr Ma		Qtr 3, 2022 Jul Aug
3	1		INICIO DEL PROYECTO			72.88 days	Mon 28/03	3/2Fri 8/07/22	l l	7.01	y , Juli	7.449
1	2	-5	TR1			11.88 days	Mon 28/03	3/2Tue 12/04/22	į.	_		
Crear formulario de contactanos 2 days Wed 6/04/22 Fri 8/04/22	3	-5	Identificar	el problema		2.88 days	Mon 28/03	/2 Wed 30/03/2		ի		
6	4	-5	Diseñar la Pagina Web			4 days	Thu 31/03/	22Tue 5/04/22				
Presentacion de la Pagina Web 0.88 days Tue 12/04/22 Tue 12/04/22 12/04/22 14/05/2 14/05/2 14/05/2 14/05/2 14/05/2 15/05/22 16/05/22 16/05/22 16/05/22 17/05/22 18/05/22 18/05/22 18/05/22 18/05/22 19/05/22	5		Crear formulario de contactanos			2 days	Wed 6/04/	22 Fri 8/04/22		Š		
TR2	6	-5	Crear base de datos en base al formulario			0.88 days	Mon 11/04	/2 Mon 11/04/2		*		
9 Identificar el problema 2 days Thu 28/04/27Mon 2/05/22 10 Analisis del sistema 1 day Mon 2/05/22 Tue 3/05/22 11 Creación de base de datos 1 day Tue 3/05/22 Wed 4/05/22 12 Login con sesiones 2 days Thu 5/05/22 Mon 9/05/22 13 Presentcion del proyecto 0.88 days Tue 10/05/22 Tue 10/05/22 14 TR3 13 days Mon 30/05/27thu 16/06/2 15 Identificar el problema 2 days Mon 30/05/27thu 16/06/2 16 Relacion de tablas con la pagina web 1.88 days Fri 3/06/22 Mon 6/06/22 17 Actuaizacion del sistema de contactanos para que envie el IP a la base de datos 15/06/22 18 Presentacion de proyecto 1 day Wed 15/06/27thu 16/06/22 19 TR4 8.88 days Fri 17/06/22 Wed 29/06/2 20 Identificar el problema 1.88 days Fri 17/06/22 Mon 20/06/2 20 Identificar el problema 1.88 days Fri 17/06/22 Mon 20/06/2 21 Task	7	-5	Presentacion de la Pagina Web			0.88 days	Tue 12/04/	22Tue 12/04/22				
10	8	*	TR2			9 days	Thu 28/04,	<mark>/2</mark> 2Wed 11/05/2				
11 Creación de base de datos 1 day Tue 3/05/22 Wed 4/05/22 12 Login con sesiones 2 days Thu 5/05/22 Mon 9/05/22 13 Presentcion del proyecto 0.88 days Tue 10/05/22Tue 10/05/22 14 TR3 13 days Mon 30/05/2Thu 16/06/22 15 Identificar el problema 2 days Mon 30/05/2Wed 1/06/22 16 Relacion de tablas con la pagina web 1.88 days Fri 3/06/22 Mon 6/06/22 17 Actuaizacion del sistema de contactanos para que envie el IP a la base de datos 15/06/22 18 Presentacion de proyecto 1 day Wed 15/06/2Thu 16/06/22 19 TR4 8.88 days Fri 17/06/22 Wed 29/06/2 20 Identificar el problema 1.88 days Fri 17/06/22 Wed 29/06/2 20 Manual Task Project: proyecto Date: Wed 15/06/22 Manual Summary Baseline Manual Progress Inactive Task Inactive Milestone External Tasks	9	-3	Identificar el problema			2 days	Thu 28/04/	22Mon 2/05/22				
12	10		Analisis del sistema			1 day	Mon 2/05/	22Tue 3/05/22		Ϋ́		
13 Presentcion del proyecto 0.88 days Tue 10/05/22Tue 10/05/22 14 TR3 13 days Mon 30/05/2Thu 16/06/2. 15 Identificar el problema 2 days Mon 30/05/2Wed 1/06/22 16 Relacion de tablas con la pagina web 1.88 days Fri 3/06/22 Mon 6/06/22 17 Actuaizacion del sistema de contactanos para que envie el IP a la base de datos 15/06/22 18 Presentacion de proyecto 1 day Wed 15/06/2Thu 16/06/22 19 TR4 8.88 days Fri 17/06/22 Wed 29/06/2 20 Identificar el problema 1.88 days Fri 17/06/22 Wed 29/06/2 Identificar el problema Project: proyecto Date: Wed 15/06/22 Manual Summary Manual Summary Manual Summary Manual Summary Project Summary Inactive Task Inactive Milestone External Tasks Manual Progress Manual Progress Manual Progress Manual Progress Manual Progress	11	-5	Creación de base de datos			1 day	Tue 3/05/2	2 Wed 4/05/22		, T		
14 TR3	12	-5	Login con sesiones			2 days	Thu 5/05/2	2 Mon 9/05/22				
Identificar el problema 2 days Mon 30/05/2 Wed 1/06/22	13	-5	Presentcion del proyecto			0.88 days	Tue 10/05/	22Tue 10/05/22		Ť		
Relacion de tablas con la pagina web 1.88 days Fri 3/06/22 Mon 6/06/22 Actuaizacion del sistema de contactanos para que envie el IP a la base de datos Presentacion de proyecto 1 day Wed 15/06/22 Wed 15/06/22	14	-5	TR3			13 days	Mon 30/05	5/2Thu 16/06/22				
Actuaizacion del sistema de contactanos para que envie el IP a la base de datos 15/06/22 18 Presentacion de proyecto 1 day Wed 15/06/27 Thu 16/06/22 19 TR4 8.88 days Fri 17/06/22 Wed 29/06/2 1 dentificar el problema 1.88 days Fri 17/06/22 Mon 20/06/2 Identificar el problema 1.88 days Fri 17/06/22 Mon 20/06/2 I Jask Manual Task Deadline Split Duration-only Baseline Milestone Manual Summary Rollup Baseline Summary Project: proyecto Date: Wed 15/06/22 Progress Manual Progress Inactive Task Finish-only Manual Progress Inactive Milestone External Tasks	15	-5	Identificar el problema			2 days	Mon 30/05	/2Wed 1/06/22			Ь	
que envie el IP a la base de datos 15/06/22 18 Presentacion de proyecto 1 day Wed 15/06/2Thu 16/06/22 19 TR4 8.88 days Fri 17/06/22 Wed 29/06/2 20 Identificar el problema 1.88 days Fri 17/06/22 Mon 20/06/2 Task Split Duration-only Baseline Manual Summary Rollup Baseline Milestone Project: proyecto Date: Wed 15/06/22 Project Summary Inactive Task Inactive Milestone External Tasks Inactive Milestone Manual Progress Manual Progress Manual Progress	16	-5	Relacion de tablas con la pagina web			1.88 days	Fri 3/06/22	Mon 6/06/22				
1 day Wed 15/06/2Thu 16/06/22 19 TR4 8.88 days Fri 17/06/22 Wed 29/06/2 20 Identificar el problema 1.88 days Fri 17/06/22 Mon 20/06/2 Task Split Duration-only Baseline Milestone Manual Summary Rollup Baseline Summary Date: Wed 15/06/22 Project: proyecto Date: Wed 15/06/22 Project Summary Inactive Task Inactive Milestone External Tasks Med 15/06/22 Med 29/06/2 Wed 29/06/2 Wed 29/06/2 Wed 29/06/2 Wed 29/06/2 Deadline Manual Summary Rollup Baseline Summary Progress Manual Progress Manual Progress Manual Progress Manual Progress	17	-5	•			6 days	Tue 7/06/2					
8.88 days Fri 17/06/22 Wed 29/06/2 Identificar el problema Task Split Duration-only Manual Summary Rollup Baseline Milestone Summary Project: proyecto Date: Wed 15/06/22 Manual Summary Inactive Task Inactive Milestone Sumary Inactive Milestone External Tasks Seed 29/06/22 Wed 29/06/22 Wed 29/06/22 Deadline Manual Sum 20/06/22 Baseline Milestone Progress Manual Progress Manual Progress Manual Progress Manual Progress External Tasks												
Task		-				•						
Task		-										
Project: proyecto Date: Wed 15/06/22 Split Milestone Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary Project Summary Inactive Task Inactive Milestone Split Duration-only Baseline Baseline Milestone Progress Manual Progress Manual Progress External Tasks	20	-5	Identificar	el problema		1.88 days	Fri 1//06/2	2 Mon 20/06/2				
Project: proyecto Date: Wed 15/06/22 Milestone Summary Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary Project Summary Inactive Task Inactive Milestone External Tasks				Task		Manual Tas	· ·		Deadline	•		
Project: proyecto Date: Wed 15/06/22 Project Summary Project Summary Inactive Task Inactive Milestone Summary Manual Summary Finish-only Manual Summary Manual Summary Manual Summary Manual Summary Finish-only Manual Progress External Tasks				Split		Duration-or	nly		Baseline			
Project: proyecto Date: Wed 15/06/22 Project Summary Project Summary Inactive Task Inactive Milestone Summary Manual Summary Finish-only Manual Summary Manual Summary Manual Summary Manual Summary Finish-only Manual Progress External Tasks				Milestone	♦	Manual Sun	nmary Rollup		Baseline Milestone	\Diamond		
Date: Wed 15/06/22 Project Summary Inactive Task Inactive Milestone Start-only Finish-only Manual Progress External Tasks	Projec	ct: proyec	to	Summary				1	Baseline Summary			
Inactive Task Finish-only Manual Progress Inactive Milestone External Tasks				Project Summary					-			
Inactive Milestone External Tasks							-	1				
				Inactive Milestone		-	ks		J			
<u>'</u>								>				
Page 1							Page 1					

ID	Task	Task Name	Duration	Start	Finish	! .		Qtr 2, 2022		Qtr 3, 2022		
	Mode					Feb	Mar	Apr	May	Jun	Jul	Aug
21	-5	Analisis del sistema	1 day	Tue 21/06/22	Tue 21/06/22					K		
22	-9	Creacion de sistema para reportes	2 days	Wed 22/06/2	Thu 23/06/22							
23	-5	Vinculacion con la base de datos	1 day	Fri 24/06/22	Fri 24/06/22							
24	-5	Presentacion del proyecto	1 day	Wed 29/06/2	Wed 29/06/2					1		
25	-5	TR5	5.88 days	Fri 1/07/22	Fri 8/07/22					-	1	
26	-5	Identificar el problema	1 day	Fri 1/07/22	Mon 4/07/22							
27	-5	Analisis del sistema	1 day	Mon 4/07/22	Tue 5/07/22							
28	-5	Vinculacion entre los proyectos	1 day	Tue 5/07/22	Wed 6/07/22					F		
29	-5	Actualizacion de los proyectos	2 days	Wed 6/07/22	Pri 8/07/22							
30	-5	Presentacion de proyecto final	0.88 days	Fri 8/07/22	Fri 8/07/22						*	
31	-5	FIN DEL PROYECTO	0 days	Fri 8/07/22	Fri 8/07/22					 	8/07	

